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Parkway North/Baldwin Street Bridge   
 

 As Reported  

February 20, 2014 
Update 

Construction Contract  $11,052,579.46  

   

 

Progress Report: 

 Driving of sheeting for retaining wall was completed. 

 Northwesterly wing wall for Baldwin Street Bridge was poured. 

 Placement and compaction of fill material along Parkway is approximately 80 percent 

complete.  Placement of gravel beneath Parkway pavement has commenced. 

 Advance work by Pennichuck to relocate facilities on Broad Street is complete. 

 Construction of drainage system is approximately 50 percent complete. 

 Grading and loaming sideslopes is continuing. 

  

Next Month Look Ahead: 

 Work on south abutment for bridge will progress. 

 Northeasterly wing wall and north abutment end wall will be poured. 

 Earthwork and placement of roadway gravel will continue. 

 Work on retaining wall foundation will continue. 
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Combined River Bridge and Fairmount Street Bridge Contract 

 

 As Reported  

February 20, 2014 
Update 

Construction Contract Estimate $13,792,727.65  

   

   

 
Progress Report: 

 Onsite disposal of urban fill has commenced. 

 Construction of relocated sewer has been completed.  Testing of pipe and manholes is 

underway. 

 Work on temporary trestle to allow access to Nashua River pier locations has 

progressed. 

 Mobilization for drilled shaft foundation for River Bridge has commenced.  

  

Next Month Look Ahead: 

 Onsite disposal of urban fill excavated to date will be completed. 

 Work on drilled shaft foundation will commence. 

 Construction of south abutment will commence. 

 Driving of sheeting for retaining wall will commence. 
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Parkway South 

 

 As Reported  

February 20, 2014 
Update 

Construction Contract Estimate $5.0 million $5.0 million 

   

Permits   

    Dam Alteration In Progress Complete 

   

Right of Way   

    Several Partial (9) In Progress In Progress 

   

Historic Mitigation In Progress In Progress 

   

Design Plans In Progress In Progress 

   

NHDOT/FHWA Approval Commence when all above 

is complete 

Commence when all above 

is complete 

   

Target Advertisement Date Under Review Under Review 
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Other Contracts 
As Reported  

February 20, 2014 
Update 

Chimney   

    Selection of Alternative Pending In Progress In Progress 

   

Fire Pump Relocation   

    Design Plans In Progress Complete 

   

Storehouse Number 2   

    Selection of Architect Complete Complete 

    Preliminary Plans Submittal Complete Complete 

    Final Plans Submittal Underway Underway 

   

Wastehouse Relocation   

    Alternatives Under Study In Progress In Progress 

   

Two Demolitions $88,830.00 Complete* 

    73-75 Broad Street   

    28 Fairmount Street   

   

   

 
Notes: 

  *Two building demolitions completed.  Minor landscape work remains for spring. 

  



Broad Street Parkway 

Construction Contract Status Update 

Prepared April 16, 2014 
 

 

 

STATUS OF THE RIGHT OF WAY ACQUISITION 

There are several aspects of the project related to right-of-way acquisition for which the extent of 

unknown information leads to uncertainty with respect to the budget and schedule: 

 Property needed for the project includes parcels that are needed in entirety, as well as 

parcels where only a portion of the property is needed. 

 Most of the full parcel acquisition has been completed.  Many partial acquisitions cannot 

commence until further design development occurs. 

 NHDOT and their consulting appraisers are working on appraisals for high priority 

acquisitions.  

In an effort to accelerate the acquisition process, the City of Nashua is supporting NHDOT by 

managing some of the ongoing appraisal work. 

 

Appraisals are underway on numerous parcels.  As appraisals are completed they are being 

submitted for review by NHDOT who will complete the acquisition process.  

 

 

 PUBLIC MEETINGS 

 

Between June 2007 and August 2010, there were eight public meetings that focused on progress 

of the Parkway Supplementary Analysis; the Cost Reduction Study and the ongoing 

Environmental Re-Evaluation. 

 

These meetings are summarized in an August 12, 2010 memorandum prepared by Nashua 

Regional Planning Commission (NRPC).   

 

In addition, Mayor Lozeau and Project Manager John Vancor attended the Aldermanic 

Infrastructure Committee meeting on March 10, 2010 to discuss the acquisition of 40 Pine Street 

for the project. 

 

Leon Kenison, P.E., Director of Public Works and Stephen Dookran, P.E., City Engineer 

attended the Aldermanic Infrastructure meeting on May 12, 2010 and discussed several aspects 

of the project. 

 

The Parkway project has also been discussed at several meetings of the Board of Public Works. 

The Aldermanic Infrastructure Committee held a meeting which included a walk of the route of 

the portion of the project south of the Nashua River on September 25, 2010. 

 

A joint meeting of the Planning and Economic Development Committee and the Business & 

Industrial Development Authority (BIDA) was held on December 7, 2010.  The meeting focused 

on redevelopment of the former Mohawk Tannery site. 
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Project Manager John Vancor attended Aldermanic Infrastructure Committee meetings on 

October 13, 2010; December 8, 2010; January 26, 2011; October 26, 2011; January 5, 2012, 

February 22, 2012, April 25, 2012, June 27, 2012, October 24, 2012, May 22, 2013, June 26, 

July 24, September 25, 2013, February 26, 2014 and April 9, 2014 to provide updates on several 

aspects of the project.  

 

Project Administrator Leon Kenison, P.E. attended the Aldermanic Infrastructure Committee 

Meeting on April 13, 2011 to provide an update on several aspects of the project. 

 

Meetings of City Staff and consultants continue with numerous stakeholders to discuss plans and 

progress of the Project.  There are monthly progress briefings of the Board of Public Works 

Commissioners and members of the Aldermanic Infrastructure Committee. 

 

Mayor Lozeau, Director of Public Works Lisa Fauteux, Community Development Director 

Kathy Hersh, Economic Development Director Tom Galligani and Project Manager John Vancor 

presented information regarding surplus property to the Board of Alderman on October 23, 2012. 

 

A Public Information Meeting was held on December 3, 2012.  Mayor Lozeau, Director of 

Public Works Lisa Fauteux, City Engineer Stephen Dookran and Project Manager John Vancor 

were present to provide information on project status.  

 

A joint meeting of the Board of Aldermen and the Board of Public Works was held on January 3, 

2013.  Mayor Lozeau, Director of Public Works Lisa Fauteux, City Engineer Stephen Dookran 

and Project Manager John Vancor were present to provide information on possible enhancements 

to the three bridges.   

 

A neighborhood meeting was held at the Amherst Street School on October 21, 2013 to discuss 

the Parkway North Construction Project. 

 

A neighborhood meeting was held at the Amherst Street School on February 20, 2013 to discuss 

the Parkway North Construction Project as well as the Combined River Bridge and Fairmount 

Street Bridge Contract. 

 

 


